
August 15, 2016 

Ms. Jennifer LaPoma 

sz 
de maximis? inc. 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 20th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 47 - July 2016 
Lower Passaic River Study Area (LPRSA) 
River Mile 10.9 Removal Action 
CERCLA Docket No. 02-2012-2015 

Dear Ms. LaPoma: 

VIA ELECTRONIC & US MAIL 

de maximis, inc. is submitting this Monthly Progress Report for the above-captioned project on 
behalf of the Cooperating Parties Group (CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent for Removal Action (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 28 of the River Mile 
(RM) 10.9 Settlement Agreement. The CPG has revised this Progress Report to address the 
Region's direction in its September 1, 2015 letter. 

(a) Actions which have been taken to comply with this Settlement Agreement during the 
previous month. 

Meetings/Conference Calls 

• None 

Correspondence 

• On July 5, EPA Region 2 (Region 2) confirmed oversight staffing for the July 6 -7 field 
work. 

• On July 15, CPG submitted the June 2016 Progress Report to Region 2. 
• On July 25, CPG and Region 2 exchanged e-mails regarding the schedule to retrieve 

SPME pore water samplers in August. 

• CPG conducted a mid-point check of the SPME pore water samplers and a visual 
inspection of the RM 10.9 RA cap during day-time low tides on July 6- 7. 
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• CPG continued review of the 2015 RM 10.9 Post-Construction Bathymetry Survey data. 
• CPG continued development of responses to Region 2 comments on the draft RM 10.9 

Removal Action Final Construction Report. 

(b) Results of Sampling and Tests 

• None 

(c) Work planned for the next two months with schedules relating to the overall proiect 
schedule for design completion and construction 

• CPG will retrieve the SPME pore water samplers during day-time low tides on August 19 
-20. 

• CPG will initiate analysis of pore water samples. 
• CPG will respond to Region 2 comments on the draft revised Long-Term Monitoring and 

Maintenance Plan (LTMP) and draft revised PCM QAPP. 
• CPG will complete processing of the 2015 RM 10.9 Post-Construction Bathymetry 

Survey data and prepare a data report. 
• CPG will provide responses to Region 2 comments on the draft River Mile 10.9 Removal 

Action Final Construction Report to Region 2. 

(d) Problems encountered and anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address actual or anticipated problems or 
delays 

The CPG has agreed to retain only near-term problems and concerns in the monthly reports 
moving forward pursuant to the direction in Region 2's September 1 letter; however, 
previous Progress Reports through July 2015 document in Section (d) significant issues and 
matters largely the result of actions and decisions by the Region that have significantly 
delayed and complicated the completion of the RM 10.9 Removal Action. The removal of 
this previous information does not in any way lessen its impact on the completion of the RM 
10.9 Removal Action. 

• Post-Construction Monitoring Plan - The CPG attempted to install SPME pore water 
samplers into the RM 10.9 cap after receiving Region 2's conditional approval of the 
draft PCM QAPP on August 26 -'27, 2015. The combination of armor stone, geotechnical 
fabric and accumulated sediment prevented the successful installation of pore water 
samplers at nine of ten locations identified in the PCM QAPP. CPG provided 
recommendations to Region 2 for installation of remaining pore water samplers on 
September 24 which the Region rejected. CPG provided a second set of alternative pore 
water sampling locations to Region 2 on October 12 based on land-side access to the 
RM 10.9 cap during lunar low tides. Although two of the three pore water samplers 
retrieved on October 27 were found to have been damaged during installation through 
the armor stone and geotextile cap layers, the laboratory was able to attain detection 
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levels substantially lower than originally specified in the draft PCM QAPP. CPG 
recommended another attempt to install remaining pore water samplers during a 
December 9 - 11 day-time low tide pending resolution of sampler installation locations. 
Region 2 provided conditional approval of the draft PCM QAPP on December 8 based 
on revised installation locations. Installation of pore water samplers at seven (7) of the 
nine (9) remaining locations was completed. The CPG inquired on January 5, 2016 as to 
Region 2 approval of the revised draft PCM QAPP submitted on December 4 which was 
finalized after receipt of Region 2's revised sampling locations. Region 2 responded on 
January 6 that it was finalizing its review of the revised draft PCM QAPP. Minor 
comments on the draft PCM QAPP were provided by Region 2 on February 11. The 
CPG retrieved on March 8 - 10 the pore water samplers installed in December 2015 and 
found samplers damaged apparently from ice and debris. The CPG notified Region 2 on 
March 30 that it would not analyze the samples from this event and would attempt 
another pore water sampler installation later in 2016. In response to Region 2's April 4 
correspondence, a re-sampling event of all ten (10) locations was conducted June 3 - 5 
utilizing shortened samplers and a boat for access to the two (2) sampling locations with 
limited accessibility from the shoreline. With the agreement of pore water sampling 
locations, CPG submitted a revised Long-Term Monitoring and Maintenance Plan 
(L TMP) and revised PCM QAPP on April 12. 

• Removal Action Final Construction Report - Response to Region 2's comments on 
the draft River Mile 10.9 Removal Action Final Construction Report will be delayed 
pending resolution of the long-term cap sampling/monitoring issues and implementation 
of a feasible chemical monitoring method. The CPG does take exception and does not 
agree to the Region's comments directing the CPG to remove text related to 
implementability and feasibility that were included in the draft report. 

Two significant issues remained unresolved and need to be satisfactorily addressed by the 
Region: 

• Tierra/Maxus/Occidental (TMO) UAO - There is still no satisfactory resolution 
concerning the Tierra/Maxus/Occidental (TM0) participation at RM 10.9. The Region 
has failed to require the TMO parties to participate in a significant and substantive 
degree that is commensurate with their obligation. As documented in the CPG's 
correspondence of July 27, 2012 and September 7, 2012, the offer from TMO was 
inadequate and provided no meaningful value to the RM 10.9 Removal Action. 
Subsequent requirements directed by the Region such as a utility survey of the 0.5 acre 
no dredge zone are inconsistent with TMO's responsibility. 

• RM 10.9 Force Majeure - June 2013 - The CPG strongly disagrees with the Region's 
July 15, 2013 letter denying the Force Majeure condition outlined in CPG's June 29, 
2013 letter. CPG addressed this issue in its July 31, 2013 letter to which the Region has 
never responded. EPA's rationale for denial was inconsistent with terms and definitions 
in the RM 10.9 AOC. Both the inoperability of the Bridge Street Bridge due to Hurricane 
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Sandy and the repeated delays in the repaired motors being shipped and reinstalled -
were clearly beyond the control of the CPG. Moreover, Hudson and Essex Counties 
failed to meet their obligations under Federal Regulations to properly maintain and 
operate their bridges and to provide proper notice of the status. of their bridges to US 
Coast Guard, mariners and the general public. As noted above it is the Counties 
obligation to ensure that their bridges are operable and ready to open upon notice. 
Finally, the CPG voluntarily provided funds to the Counties to operate the bridges with 
no regulatory requirement to do so. 

If you have any questions, please contact Rob Law or me at (908) 735-9315. 

Very truly yours, 

d~nc. 

Willard Potter 
CPG Project Coordinator 

cc: Christopher Jimenez, EPA Region 2 
Sarah Flanagan, EPA Region 2 Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Jay Nickerson, NJDEP 
David Marabella, COM-Smith 
Scott Kirchner, COM-Smith 
Elizabeth Franklin, US Army Corps of Engineers 
Reyhan Mehran, NOAA 
Clay Stern, FWS 
Doug Simmons, AECOM 
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